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ABSTRACT 

This comprehensive remedial designhemedial action work plan for the 
Waste Area Group 1, Operable Unit 1-10, Group 1 sites was developed to 
implement the selected alternatives, as stated in the Final Record of Decision for 
the Test Area North, Operable Unit 1-10. In the final Record of Decision, eight 
sites were identified for remedial action because contamination is present with 
calculated risks greater than 1E-04 and/or hazard indices greater than 1 .O for one 
or more exposure scenarios. These eight sites present an unacceptable risk to 
human health and the environment. This work plan describes in detail the 
remedial design and remedial action strategies for four of those eight sites: the 
Soil Contamination Area South of the Turntable (TSF-06, Area B), the Disposal 
Pond (TSF-07), the soil excavation at the PM-2A Tanks (TSF-26), and the Fuel 
Leak site (WRRTF-13). The remaining sites and the tank removal at the PM-2A 
Tanks will be addressed in the Comprehensive Remedial DesigdRemedial 
Action Work Plan for the Test Area North, Operable Unit 1-10, Group 2 and 3 
sites. The four sites addressed in this work plan are designated Group 1; the 
remaining sites and the tank removal at the PM-2A Tanks are designated Group 2 
and 3 sites. 

This Group 1 work plan describes the remedial designhemedial action for 
the excavation and disposal of contaminated soils at the Soil Contamination Area 
South of the Turntable (TSF-06, Area B) and at the PM-2A Tanks (TSF-26). It 
also describes the installation of site controls at the Disposal Pond (TSF-07), and 
the results of post-Record of Decision sampling at the Fuel Leak site 
(WRRTF-13) that confirm excavation is not required. In addition to this work 
plan, the following documents are needed to implement these remedial actions: 
the health and safety plan, the operations and maintenance plan, the waste 
management plan, the institutional controls plan, and the sampling and analysis 
plan. 
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Com pre hens ive Rem ed ial Des i g n/Rem ed ial Action 
Work Plan for the Test Area North, Operable Unit 1-1 0, 

Group 1 Sites 

1. INTRODUCTION 

In accordance with the Federal Facility Agreement and Consent Order (FFA/CO)(U. S.  Department 
of Energy Idaho Operations Office [DOE-ID] 1991) between the U.S. Department of Energy (DOE), the 
U. S.  Environmental Protection Agency (EPA), and the Idaho Department of Environmental Quality 
(IDEQ), hereafter referred to as the Agencies, the DOE submits the following remedial desigdremedial 
action (RD/RA) work plan for select locations at Test Area North (TAN). Under the current remediation 
management strategy outlined in the FFA/CO, the location identified for the remedial action is designated 
as Waste Area Group (WAG) 1, Operable Unit (OU) 1-10 at the Idaho National Engineering and 
Environmental Laboratory (INEEL). 

The OU 1 - 10 remedial action, as part of the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) (42 USC 9 9601 et seq.) process, will proceed in accordance 
with the signed Final Record of Decision (ROD) for TAN OU 1-10 (DOE-ID 1999). This ROD presents 
the selected remedies for 62 sites evaluated under the OU 1 - 10 remedial investigatiodfeasibility study 
(RI/FS) (DOE-ID 1997a) and evaluates institutional controls for all 94 identified release sites at WAG 1, 
including the OU 1-07B ROD (DOE-ID 2001a) "No Action" sites, where an unacceptable risk for 
unrestricted land use remains. Of these 94 sites, the ROD provides information to support remedial 
actions for eight sites where contamination presents an unacceptable risk to human health and the 
environment. Seven sites, plus three additional subareas of one remedial action site (Technical Support 
Facility [TSFI-06), were identified as "No Further Action" sites in the ROD and will require institutional 
controls. The WAG 1 institutional control plan (DOE-ID 2000a) will establish the requirements for the 
institutional control sites. Of the remaining sites, the Mercury Spill Area (TSF-08) was selected for a 
treatability study under WAG 10 and will be remediated as necessary under WAG 1 in the hture; the TSF 
Injection Well (TSF-05) and Surrounding Groundwater Contamination (TSF-23) are being remediated 
under OU 1-07B. The Agencies concur that "No Action" will be taken at the remaining 76 sites; these 
sites allow unrestricted land use and will not require institutional controls nor five-year reviews. 

The purpose of the RI/FS was to assess the investigations previously conducted for WAG 1, 
thoroughly investigate the sites not previously evaluated, and determine the overall risk posed by the 
WAG. The selected remedies, as identified in the ROD, are specific to each site. Of the eight sites 
requiring remedial action under the OU 1 - 10 ROD, four are addressed in this Comprehensive Remedial 
DesigdRemedial Action Work Plan for the Test Area North, Operable Unit 1-10, Group 1 Sites. These 
sites and the planned remedial action start dates as outlined in the OU 1-10 RD/RA Scope of Work are in 
Table 1-1 (DOE-ID 2000b). 

However, as identified in Section 1.3.1.4 of this RD/RAWP, remedial action at Water Reactor 
Research Test Facility (WRRTF)-13 will not be required. These schedules in no way preclude starting the 
remedial action at these sites earlier than planned, nor provide an enforceable schedule to start the 
remedial action. 
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Table 1- 1. OU 1- 10 Group 1 sites and planned remedial action start dates. 

Site Start Date 
~ 

Soil Contamination Area South of the Turntable (TSF-06, Area B) May 22,2001 

Disposal Pond (TSF-07) November 14,2000 

PM-2A Tanks (TSF-26) Soil Excavation 

Fuel Leak site WRRTF-13 

May 22,2001 

April 2, 2001 

The remaining sites, in addition to the PM-2A Tank content removal, will be addressed in the 
Comprehensive Remedial DesignRemedial Action Work Plan for the Test Area North, Operable 

dates as outlined in the OU 1-10 RD/RA Scope of Work, are presented in Table 1-2. 
I Unit 1-10, Group 2 and 3 Sites. The Group 2 and 3 sites addressed, and the planned remedial action start 

For the OU 1-10 Group 2 and 3 sites, the schedules may be modified further in the Group 2 and 3 
sites RDRAWPs. 

I 

I Table 1-2. OU 1-10 Group 2 and 3 sites and planned remedial action start dates. 

Site Start Date 

Intermediate-Level (Radioactive) Waste Disposal System (TSF-09) 

Contaminated Tank Southeast of Tank V-3 (TSF-18) 

October 15,2002 

October 15, 2002 

PM-2A Tanks (TSF-26) tank content removal 

TSF Bum Pit (TSF-03) 

WRRTF Burn Pits I, 11,111 and IV (WRRTF-01) 

August 20,2002 

March 23, 2004 

March 23,2004 

1.1 Work Plan Organization 

This work plan is designed as a handbook for implementing OU 1-10 RD/RA activities. The work 
plan and its support documents describe the sites, contaminants, project management, tasks, schedules, 
and cost estimates. The following are brief descriptions of the work plan sections and appendices: 

Section 1 describes the background and history of WAG 1 and gives an overview of the selected 
remedies for the areas of concern. 

Section 2 provides the design criteria, including the design codes and standards, assumptions, and 
quality assurance. 

Section 3 discusses the remedial design of the project. A summary of the required earthwork is 
presented, as well as controls for surface water and erosion. Subcontractor staging, post-closure 
monitoring, and the operation and maintenance (O&M) plan is introduced. 

Section 4 is the initial evaluation of WAG 1, which includes an evaluation of the potential risks to 
human health and the environment. Descriptions of existing site conditions, potential migration and 
exposure pathways, and an assessment of exposure routes are provided. Also, the remedial action 
objectives (RAOs) and applicable or relevant and appropriate requirements (ARARs) are 
identified. 
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Section 5 outlines the OU 1-10 remedial action work plan. This section includes the necessary 
steps and documentation required to complete the remedial action described in Sections 1 
through 4. Remedial action work tasks, project cost estimates, inspections, and environmental and 
safety plans are included in this section. 

Section 6 describes the necessary actions involved for each five-year review by the Agencies to 
occur after the remedial action has taken place. 

Section 7 is a listing of reference material. 

Appendix A, Design Drawings, contains drawings that detail the present conditions (topography, 
fencing, etc.) at each site, as well as the work to be performed during the remedial action. (NOTE: 
Appendix A design drawings will not be complete until the results of post ROD sampling at 
TSF-06 Area B and TSF-26 are obtained). 

Appendix B, Technical Specifications for Test Area North, Waste Area Group 1, Remedial 
DesigdRemedial Action, Operable Unit 1 - 10, contains the specifications that provide the general 
terms and conditions for the subcontractor to complete the remedial action. 

Appendix C, Quality Level Evaluation, assigns a quality level to the remedial action. 

Appendix D, Air Emissions Modeling Results, presents a summary of the results of the air 
emissions to satisfy project ARARs. 

Appendix E, Selected Remedy Cost Estimates, provides costs for each remedial activity addressed 
in this RD/RA work plan. 

Appendix F, WRRTF-13 Post-ROD Sampling Data and fisk-Based Corrective Action (RBCA) 
Analysis, provides information regarding the results of the post-ROD sampling activities at 
WRRTF-13 and the results of the State of Idaho RBCA Guidance (IDEQ 1996a) analysis. 

Appendix G, Comment Resolution Forms for Draft Remedial DesigdRemedial Action Work Plan 
and Associated Documents, provides the comment resolution forms that were used to resolve the 
Draft comments on the RD/RAWP and associated documents. 

1.2 Background 

The INEEL is a government-owned/contractor operated facility managed by the DOE-ID 
(Figure 1-l), located 51 km (32 mi) west of Idaho Falls, Idaho. The INEEL occupies 2,305 km2 (890 mi) 
of the northeastern portion of the Eastern Snake River Plain and encompasses portions of five Idaho 
counties: (1) Butte, (2) Jefferson, (3) Bonneville, (4) Clark, and (5) Bingham County. TAN is located at 
the northern end of the INEEL and was originally built between 1954 and 1961 to support the Aircraft 
Nuclear Propulsion Program sponsored by the U.S. Air Force and the Atomic Energy Commission. The 
program's objectives were to develop and test designs for nuclear-powered aircraft engines. Upon 
termination of this research in 196 1, the area's facilities were converted to support a variety of other DOE 
research projects. 
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I 

Figure 1 - 1. Location of Test Area North at the Idaho National Engineering and Environmental 
Laboratory. 
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From 1962 through the 1970% the area supported reactor safety testing and behavior studies at the 
Loss-of-Fluid Test Facility. Beginning in 1980, the area was used to conduct work with material from the 
1979 Three Mile Island reactor accident. Current activities include the manufacture of armor for military 
vehicles at the Specific Manufacturing Capability Facility and nuclear inspection and storage operations 
at TSF and WRRTF. The Initial Engine Test Facility is currently being deactivated, decommissioned, and 
dismantled by the INEEL decontamination and dismantlement (D&D) program. 

The following sections provide brief descriptions of the four sites at TAN covered under this 
specific RD/RA work plan that require remediation per the ROD. Figure 1-2 includes the Soil 
Contamination Area South of the Turntable, the Disposal Pond, and the PM-2A Tanks, and Figure 1-3 
shows the Fuel Leak site. The contaminants of concern (COCs) for each of the sites and their associated 
final remediation goals (FRGS) are summarized in Table 1-3. 

1.2.1 Soil Contamination Area South of the Turntable (TSF-06, Area B) 

The Soil Contamination Area South of the Turntable is an open area bounded by the TSF fence on 
the west and by facility roads and several adjacent structures on the east and south (Figure 1-2). This area 
is roughly triangular and measures 205.8-m (675-ft) wide on the south and 129.6 m (425 ft) on the west 
(DOE-ID 1997a). 

Surface soil at the site was contaminated by windblown radioactive particles from the contaminated 
soils at the PM-2A Tanks area (TSF-26). Cesium-137 contamination remains in a 152- by 30.5-m 
(500- by 100-ft) area after the OU 10-06 removal action. This area has been surveyed routinely by TAN 
personnel and was covered with 0.3 to 0.6 m (1 to 2 ft) of soil in 1992 (INEL 1994). This additional soil, 
added in 1992, is referred to as the TSF-06 overburden, and the underlying contaminated soil is referred 
to as the TSF-06 native soil. Since, 1992, the TSF-06 overburden has been contaminated with Cs-137 by 
windblown contamination from stockpiles at the PM-2A Tanks site (Section 1.2.3). Post-ROD sampling 
was performed on the TSF-06 overburden to identify the contaminated area. In order to complete post- 
ROD sampling, the TSF-06 overburden was removed; soil greater than the FRG was placed in soil bags 
for disposal and soil less than the FRG was stockpiled separately. Section 2.9.1 further explains the 
sampling and removal of TSF-06 overburden. Post-ROD radiological sampling of the TSF-06 native soil 
will further identify areas that are greater than the 23.3 pCi/g Cs-137 FRG. 

The COC at the site is Cs-137. A layer of radionuclide contamination is suspected to be limited to 
beneath the overburden soil at a depth of 0.3 to 0.6 m (1 to 2 ft). Contaminated soil exceeding the Cs-137 
FRG of 23.3 pCi/g will be excavated to a maximum depth of 3 m (10 ft) below ground surface (bgs). 
Cesium-1 37 contaminated soil is suspected to extend underneath Snake Avenue. The TSF-06 remedial 

I action will include removing the Snake Avenue asphalt (if sampling shows this is necessary), sampling 
the underlying soils for Cs-137, and excavating soils exceeding the Cs-137 FRG of 23.3 pCi/g under 
Snake Avenue, to a maximum depth of 3 m (10 ft) bgs. Contaminated soils from this area will be 
excavated for on-Site disposal, if a suitable on-Site soil repository is available at the time of the removal 
action. Waste management for this site will depend upon a no-longer-contained-in determination, which 
will be prepared and submitted to IDEQ with the results of post-ROD sampling. 

1.2.2 Disposal Pond (TSF-07) 

The Disposal Pond is a 14-ha (35-acre), unlined disposal pond in the southwest portion of TSF. 
The Disposal Pond is surrounded by a 1.5-m (5-ft) tall berm. Based on available field screening data, 
12-ha (30 acre) of the Disposal Pond have never received wastewater and are not contaminated. 
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Figure 1-2. Soil Contamination Area South of the Turntable (TSF-06, Area B), Disposal Pond (TSF-07), 
and PM-2A Tanks (TSF-26). 
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Table 1-3. Contaminants of concern and final remediation goals for the OU 1 - 10 selected sites 

Site Contaminants of Concern Final Remediation Goal 

Soil Contamination Area South of CS-137 23.3 pCi/ga 

Turntable (TSF-06, Area B) 

Disposal Pond (TSF-07) CS-137 23.3 pCi/ga 

PM-2A Tanks (TSF-26) CS-137 23.3 pCi/g” 

a. The final remediation goal of 23.3 pCi/g for Cs-137 at this site will allow unrestncted land use in 100 years. Therefore, 
institutional controls Will be used at t h s  site until it is available for unrestricted land use. The WAG 1 institutional control plan 
(DOE-ID 2000a) will implement all institutional control requirements for WAG 1. 
b. The final remediation goal at WRRTF-13 is not applicable because the site will not require remedial action to meet State of 
Idaho RBCA requirements. Appendix F contains the RBCA analysis for this site. 

Fuel Leak site (WRRTF-13) Petroleum hydrocarbon constituents N A ~  

NA = not applicable 
RBCA = risk-based corrective action 

The remaining 2-ha (5-acre) in the northeast corner and on the eastern edge of the pond has been 
contaminated with Cs-137 and metals. However, it was assumed in the RI/FS that the area of 
contamination covers the entire main pond and overflow pond surfaces. Previous sampling activities 
indicate that the Cs-137 has migrated to approximately 3 m (1 1 ft) below the bottom of the pond in this 
area. Historically, the pond received sanitary waste discharges, low-level radioactive waste, industrial 
wastewater, and treated sewage effluent. 

The Disposal Pond replaced the TSF-05 Injection Well and began receiving wastewater in 
September 1972. The pond received wastewater from a variety of sources that included sanitary waste 
discharges, low-level radioactive waste, cold process water, and treated sewage effluent that originated 
from TAN service buildings and process. 

Current discharges to a l-ha (2.5 acres) portion of the Disposal Pond are permitted by the State of 
Idaho to receive sanitary and industrial waste (DOE-ID 1997a). In addition, a section of the pond was 
portioned in 1992- 1993 for discharge of treated effluent from the TSF-05 Injection Well Contaminated 
Groundwater OU1-074 Interim Action (DOE-ID 1997b). This active portion of the pond will undergo 
assessments when operations cease. 

The selected remedial action at this site will consist of institutional controls and environmental 
monitoring. Details of the required institutional controls at the site will be provided in the WAG 1 
institutional control plan (DOE-ID 2000a). Details of the environmental monitoring at this site are in the 
operations and maintenance plan (DOE-ID 200 lb). 

1.2.3 PM-2A Tanks Site Soil Contamination Area (TSF-26) 

The PM-2A Tanks consists of the contaminated surface soil surrounding two abandoned 
underground storage tanks (see Figure 1-2). The tanks were installed in the mid-1950s and stored 
concentrated low-level radioactive waste from the TAN-6 16 Evaporator from 1955 to 1972 
(DOE-ID 1997a). In 1972, a new evaporator system (the PM-2A System) was installed in the TSF-26 
area to replace the existing TAN-6 16 Evaporator System that was failing. The tanks served as feed tanks 
for the new evaporator system in which liquid waste was evaporated, condensed, passed through an 
ion-exchange column, and discharged as clean water into the Disposal Pond (TSF-07). The system was 
shut down in 1975 because of operational difficulties and spills (DOE-ID 1997a). 

1-8 



During the 1981 and 1982 D&D of the PM-2A Tanks site, most of the liquid in the PM-2A Tanks 
was pumped out into concrete containers, mixed with cement, and shipped to the Radioactive Waste 
Management Complex (RWMC) for burial. The residual liquid was absorbed by material incorporated 
into the tanks to absorb free liquid (DOE-ID 1997a). This sludge mixture is contaminated with 
radionuclides, metals, organic compounds, and polychlorinated biphenyls (PCBs) (DOE-ID 1999). 

The soil above the tanks was contaminated by spills containing radionuclides and hazardous 
constituents: including metals (barium, cadmium, chromium, lead, mercury, and silver), volatile organic 
compounds (VOCs) (trichloroethene, 1 , 1, 1-trichloroethane, carbon tetrachloride, and acetone), 
semivolatile organic compound (SVOCs), PCBs, and radionuclides (Cs-137, Co-60, and Sr-90) when 
waste was transferred from the tanks. The only contaminants in the soils based on recent sampling at 
TSF-26 are radionuclides, primarily Cs-137. The soils must still be managed as FOOl listed based on 
process knowledge. 

Contaminated soil was removed in 1996 as part of the OU 10-06 removal action. What appeared to 
be the top of a wooden box was discovered at the PM-2A Tanks during the 1996 OU 10-06 removal 
action. Three soil stockpiles remain at the PM-2A Tanks after the OU 10-06 removal action because 
gamma radiation readings from the stockpiles were greater than allowed by the project work control 
documentation at the time. From past removal actions, the PM-2A Tanks site is an average of 1.5 m (5  ft) 
below surrounding land surface. The remedial action requires excavation to 3 m (10 ft) below land 
surface (bls) from the surrounding elevation. Therefore, an average of 1.5 m ( 5  ft) will be further removed 
from this area. 

The PM-2A Tank remedial action that will occur under this work plan will be the placement of 
clean fill material over the entire area to mitigate further contaminant migration until remedial action can 
occur, and the excavation and disposal of soils greater than the FRG of 23.3 pCi/g Cs-137, to a maximum 
depth of 3 m (10 ft) bls from the surrounding land surface. The remaining remedial action at this site will 
include removal and disposal of the tank contents, decontamination of the tanks, filling the tanks with 
inert material, and backfilling the PM-2A area to surrounding contours. This remaining work will be 

I performed under the OU 1-10 Group 2 and 3 RDmA Work Plan. Waste management for this site will 
depend upon a no-longer-contained-in determination, which may be prepared and submitted to IDEQ. 

1.2.4 Fuel Leak Site (WRRTF-13) 

The WRRTF-13 Fuel Leak site is defined as the WRRTF Fuel Leak Site/Contamination Plume that 
is under the area where tanks were removed. The tanks, TAN-738, TAN-739, and TAN-787, were located 
between TAN Buildings 641 and 645 (Figure 1-3). Numerous diesel and heating fuel tanks and transfer 
lines have supplied the buildings within WRRTF during its operational life. Most of these tanks and lines 
have been taken out of service and removed. Several of the tanks and transfer lines, including tanks 
TAN-738, TAN-739, and TAN-787, were removed and disposed in the early 1990s. Contaminated soil 
associated with these tanks was encountered and removed, and the excavated areas were backfilled with 
clean soil (DOE-ID 1999). However, residual contamination remains in soil below and adjacent to several 
buildings currently in use at TAN (DOE-ID 1999). It has been determined that this residual contamination 
in the subsurface resulted from leaks and spills of diesel fuel at the former locations of tanks TAN-738, 
TAN-739, and TAN-787, and the transfer piping between tanks TAN-787 and TAN-738. 
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Tank TAN-738 was installed in 1959 and supplied heating oil to the boilers in building TAN-641. 
In 1963, tank TAN-787 was installed. It was connected to tank TAN-738 in 1976 when a 3.8-cm (1.5411.) 
stainless steel line was installed, along with new boilers in building TAN-64 1. The tanks and piping 
remained in active service until 199 1. TAN-73 8 was taken out of service in September 199 1, and the 
transfer line was modified to allow the boilers in TAN-641 to be fed directly from Tank TAN-787. When 
taken out of operation, the tank TAN-738 had deteriorated, and the remaining oil was transferred into tank 
TAN-787. During a start-up test ofthe boilers in October 1991, an estimated 7,949 to 13,627 L 
(2,100 to 3,600 gal) of diesel he1 was unaccounted for. It was suspected that either the transfer line was 
leaking or the boiler meters were not hnctioning properly. A pressure leak test indicated that a portion of 
the transfer piping was leaking. During excavation of the transfer line, the soil below the piping appeared 
discolored and smelled strongly of petroleum products. Tanks TAN-738 and TAN-787 were removed in 
December 1991. When removed, TAN-738 contained numerous small holes, and soil below the tank both 
smelled and appeared contaminated with diesel hel .  Tank TAN-738 was replaced in 1991 by a 22,71 l-L 
(6,000-gal) stainless steel diesel he1 tank, which is currently in use (DOE-ID 1997~). 

Because of analytical data limitations from previous investigations, soil sampling for benzene 
toluene, ethylbenzene, and xylenes and polynuclear aromatic hydrocarbons was conducted as part of the 
post-ROD sampling to evaluate data against the State of Idaho RBCA Guidance (IDEQ 1996a) to 
determine the FRG and to determine the volume of contaminated soil, if any, that must be excavated and 
land farmed. Post-ROD sampling at WRRTF-13 began February 28,2000, and concluded March 2,2000. 
The sample locations and sampling approach are given in the post-ROD field sampling plan 
(DOE-ID 2000~). 

Seven borehole locations were selected based on site history to bias the samples toward areas of 
highest contamination. Borehole 1 was placed at the former location of tank TAN-738, which was known 
to have leaked, Borehole 2 was placed adjacent to tanks TAN-738 and -739. Boreholes 3 through 6 were 
placed along transfer piping that was known to have leaked. Finally, Borehole 7 was placed at the former 
location of tank TAN-787. 

A fisk-Based Corrective Action (RBCA) analysis was performed on the data received from the 
analytical laboratory. The maximum concentration of each detected contaminant from all the samples 
collected were compared to the State of Idaho RBCA Tier 0 and Tier 1 screening concentrations. The 
maximum concentrations from this site exceeded both the Tier 0 and Tier 1 RBCA screening 
concentrations. To complete the RBCA analysis, a Tier 2 evaluation was done using the RBCA Software 
(State of Idaho RBCA Tier 2 Software, Version 1.0, July 1997). Input data to the RBCA software 
included: maximum concentrations, current land use is occupational, hture land use will be residential, 
no surficial contaminated soil (which precluded calculating resident child risks due to soil ingestion), and 
identifying that the groundwater class is 2 since this flow rate is closer to the Snake fiver Plain Aquifer 
flow rate. The output for this evaluation is provided in Appendix F. As presented on page Fl-1, the 
cumulative risk at this site for the residential scenario is 1.17E-08 and the cumulative Hazard Index (HI) 
is 0.96. The cumulative risk for an industrial scenario is 2.65E-09 and the cumulative HI is 0.42. The 
Subsurface Soil Indoor Inhalation exposure pathway is the main contributor to the cumulative HI. The 
results of the RBCA Tier 2 analysis are below the Tier 2 evaluation criteria of 1E-05 cumulative risk and 
a HI of 1. 

The WRRTF-13 Site requires no remedial action, as determined from RBCA analysis. Thus, the 
site has been reclassified as a "No Action" site. Institutional controls will not be required at the Fuel Leak 
site (WRRTF-13). 
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1.3 Selected Remedy 

The Agencies have selected the following remedies for the OU 1-10 sites addressed in this 
RD/RAWP, based on consideration of the requirements of CERCLA, the detailed analysis of alternatives, 
and public comments. Performance standards were implemented as design criteria for each of the four 
sites to ensure that the selected remedy is protective of human health and the environment. Five-year 
reviews will be used at all sites where contamination remains with risk >1E-04 to ensure that the selected 
remedy for the sites remains protective and appropriate. Confirmation sampling will be conducted at the 
two sites to be remediated by excavation to verify that RAOs and FRGs are met. 

1.3.1 Description of Selected Remedy 

The selected remedies for each of the four sites are described in the following sections. 

1.3.1.1 Soil Contamination Area South of the Turntable (TSF-06, Area B). The 
selected remedy for the Soil Contamination Area South of the Turntable is Excavation and Disposal. This 
remedy is consistent with previous removal actions at TAN and will consolidate the low-level 
radionuclide-contaminated soil/sediments in a centralized repository. Excavation will involve removal of 
soils above 23.3 pCi/g Cs-137 to a maximum depth of 3 m (10 ft), and includes contaminated soil that 
may be identified under Snake Avenue as part of the TSF-06, Area B remedial action. Excavated soils 
will be disposed at the proposed INEEL CERCLA Disposal Facility (ICDF), RWMC, or another facility 
on or off the INEEL. Verification sampling will be conducted to ensure that all contamination present 
above the FRG is removed. The excavated areas will be backfilled with clean soil and seeded after 
excavation. Institutional controls will be maintained until the site is available for unrestricted land use and 
will be reevaluated during five-year reviews. 

1.3.1.2 Disposal Pond (TSF-07). The selected remedy for the Disposal Pond is Limited 
Action. This remedy is specific to implementing existing management practices, including institutional 
controls and environmental monitoring, and will continue until the Agencies agree that this site no longer 
poses an imminent and substantial endangerment to human health and the environment. This selected 
remedy includes installation of warning signs to prevent access. Although contamination will remain in 
place, the radioactivity will decay to less than unrestricted land use concentrations within the period of 
institutional controls. Implementation of institutional controls and environmental monitoring will be 
expanded to accommodate site-specific concerns as needed. Details of the warning signs and 
administrative controls to be used at the Disposal Pond are in the WAG I Institutional Control Plan 
(DOE ID 2000a). 

The OU 1-10 ROD states that no-longer-contained-in (NLCI) sampling will be performed at the Disposal 
Pond (TSF-07). However, the IDEQ has indicated that a NLCI determination is used to remove Resource 
Conservation and Recovery Act (RCRA) waste codes for generated wastes. The Limited Action remedy 
at the Disposal Pond will not generate wastes that will require a NLCI determination for disposal. 
Therefore, a NLCI determination and NLCI sampling are not required for the Disposal Pond (TSF-07). 

1 Note: The pond will continue to receive wastewater until TSF ceases operation. 

1.3.1.3 PM-2A Tanks Site Soil Contamination Area (TSF-26). The selected 
remedy for the PM-2A Tanks is Soil Excavation, Tank Content Vacuum Removal, Treatment, and 
Disposal. The soil excavation and disposal tasks at the PM-2A Tanks site to a maximum depth of 3 m 
(10 ft) bls will be completed as part of the Group 1 sites RD/RAWP; the remaining tank content vacuum 

I removal and treatment, if required, will be completed as part of the subsequent Group 2 and 3 sites 
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RD/RA work plan. Excavation will involve removing contaminated soil that is above the 23.3 pCi/g FRG 
for Cs-137 to a maximum depth of 3 m (10 ft), and packaging and transporting the soil for disposal at the 
ICDF, RWMC, or another facility on or off the RAM. The disposal is also applicable to the TSF-26 
stockpiles and wooden box that were bagged to support post-ROD sampling activities. Using radiological 
screening, uncontaminated soils (those with activities less than the FRG) will be stockpiled separately 
from the contaminated soils. Waste characterization sampling will be conducted on the stockpiled soils. 
Verification sampling will be conducted to ensure that all contamination present above the FRG is 
removed. 

Based on the sampling results, uncontaminated soil will be placed over any remaining 
contaminated soil greater than a depth of 3 m (1 0 ft) bls to prevent hrther spread of contamination. 
Backfilled areas will be seeded to minimize erosion. Institutional controls will be evaluated based on the 
results of the verification sampling. Institutional control will be maintained until the site is available for 
unrestricted land use and will be reevaluated during five-year reviews. 

7.3.7.4 Fuel Leak Site (WRRTF-73). The remedy selected in the ROD for the Fuel Leak 
site was Excavation and Land Farming of contaminated soil exceeding the FRG. Post-ROD sampling was 
conducted at this site as discussed in Section 1.2.4 of this RD/RAWP. Based on the sample results and the 
current and hture land use assumptions for this site, the RBCA Tier 2 evaluation, as presented in 
Appendix F, concludes contaminants at the site did not exceed FRGs. Thus, the site requires no remedial 
action activities. Remedial action at the WRRTF-13 site will not be discussed any hrther in this 
document. 
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2. DESIGN BASIS 

2.1 General Description of the Project Components 

The project components (support facilities, electrical power, and Title I11 services) are described in 
the following subsections. 

2.1.1 Support Facilities 

The location of the support facilities is identified on Drawing 1 (Appendix A). Support facilities to 
be used during the construction include subcontractor trailer(s), parking, laydown areas, and temporary 
stockpile area(s). 

2.1.2 Electrical Power 

Electrical power is available at the TSF facility for project use. 

2.1.3 Title Ill Services 

Title I11 services are provided by the INEEL Management and Operation (M&O) contractor, on an 
as-needed basis, for engineering support during preconstruction, construction, and at construction 
closeout. The INEEL M&O contractor will assist in reviewing construction interface documents and 
subcontractor vendor data submittals. During construction, the INEEL M&O contractor will provide a 
representative(s), as requested, to evaluate design modifications. 

2.2 Design Criteria 

The objective of this remedial action is to inhibit potential exposure for human and environmental 
receptors and to minimize the spread of contamination. For the Soil Contamination Area South of the 
Turntable and the PM-2A Tanks soils, the objective will be accomplished through excavation of the soils 
with contamination present above the FRG and disposal of these soils in the proposed ICDF or another 
facility that can accept these soils. For the Disposal Pond, the objective will be accomplished by 
continuing to use existing management practices, including institutional controls and environmental 
monitoring. The objective has already been achieved at the Fuel Leak site, based upon results presented in 
Appendix F. 

2.2.1 Management and Operation Control Procedures 

Title I, 11, and I11 will be performed in compliance with pertinent INEEL M&O contractor 
management control procedures (MCPs). Current MCPs can be found on the INEEL intranet. MCPs for 
this project are those identifying requirements in the following areas: 

0 Engineering Design 

Emergency Preparedness and Management 

0 Fire Protection 

0 Management Systems 
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0 Occupational Safety and Health 

0 Radiological Protection 

0 Security 

0 Environmental Restoration 

0 Waste Management 

0 Conduct of Maintenance 

0 Quality. 

2.2.2 Soil Contamination Area South of the Turntable (TSF-06, Area B) 

0 

0 

I o  
0 

0 

0 

0 

The Soil Contamination Area South of the Turntable design criteria include: 

Preparation of a hazardous waste determination (HWD) to determine final waste disposition for 
remedial action waste in compliance with 40 Code of Federal Regulations (CFR) 262.11. An 
INEEL Waste Determination and Disposition Form (WDDF) (Form 435.39) will serve as the 
HWD and is in compliance with 40 CFR 262.1 1. 

Excavation of contaminated soil exceeding the 23.3 pCi/g Cs-137 FRG, and storage of the waste in 
a CERCLA Storage Area until shipment to the disposal facility 

Snake Avenue sampling and possible excavation, and the replacement of Snake Avenue 

Post-remediation sampling after excavation to verify FRGs are met 

Excavation activities to be coordinated with TSF and TAN operations 

Use of locally available, naturally occurring, clean fill material found at the INEEL to the extent 
practicable 

Compacting, contouring, grading, and seeding with native vegetation 

Institutional controls will be required based upon the results of confirmation sampling at the 
completion of the remedial action. 

2.2.3 Disposal Pond (TSF-07) 

The Disposal Pond design criteria include: 

0 Preparation of a HWD to determine final waste disposition for personal protective equipment, 
debris, and other wastes in compliance with 40 CFR 262.11. An INEEL WDDF will serve as the 
HWD and is in compliance with 40 CFR 262.11. 

0 The limited remedial activities will be coordinated with TSF and TAN operations. 
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0 New warning signs will be attached to the Radiation Control fence around the perimeter of the 
Disposal Pond, as designated in the WAG 1 institutional control plan (DOE-ID 2000a). 

2.2.4 PM-PA Tanks (TSF-26) 

The PM-2A Tanks design criteria include: 

0 

0 

0 

0 

0 

0 

0 

l o  

Preparation of a HWD to determine final waste disposition for remedial action waste in compliance 
with 40 CFR 262.11. An INEEL WDDF will serve as the HWD and is in compliance with 40 CFR 
262.11. 

Excavation of contaminated soil exceeding the 23.3 pCi/g Cs-137 FRG, and storage of the waste in 
a CERCLA Storage Area until shipment to the disposal facility. 

Removal and disposal of debris. 

Excavation activities to be coordinated with TSF and TAN operations. 

Post-remediation sampling after excavation to verify FRGs are met. 

Use of locally available, naturally occurring, clean fill material found at the INEEL, to the extent 
practicable. 

Compacting, contouring, grading, and seeding with native vegetation. 

Institutional controls will be required based on the results of confirmation sampling at the 
completion of the Group 2 and 3 remedial action. 

2.3 DOE Related Codes, Standards, and Documentation 

The following national standards, codes, and regulations and sub-tier standards, codes, and 
regulations, and site-specific documents will be used as the basis for the remediation of OU 1-10: 

0 

0 

DOE Order 5480.4, Environmental Protection, Safety, and Health Protection Standards 

DOE Order 435.1, Chapter IV, Radioactive Waste Management 

DOE Order 5400.5, Radiation Protection of the Public and the Environment 

DOE Order 414. IA, Quality Assurance 

DOE Order 232. IA, Occurrence Reporting and Processing of Operations Information 

DOE Order 23 1.1, Environment, Safety, and Health Reporting 

DOE Order 440.1 A, Worker Protection Management for DOE Federal and Contractor Employees 

DOE Order 470. I ,  Safeguards and Security Program. 
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2.4 Engineering Standards 

Appendix B contains references to the latest engineering standards and the specifications to which 
they apply. 

2.5 Regulatory Requirements 

A detailed discussion of the ARARs is presented in Section 4 of this work plan. 

2.6 General Design Assumptions 

The bounding assumptions under which the RD/RA activities will be performed include the 
following for all sites: 

1. 

2. 

3. 

4. 

Institutional controls will be implemented and maintained at all sites where risk >1E-04. The 
continued need for institutional controls will be evaluated by the Agencies during each five-year 
review (see the WAG 1 institutional controls plan for these sites [DOE-ID 2000al). 

The remedial design for Group 1 sites will occur in Fiscal Year (FY) 2000, and all remedial actions 
for Group 1 sites, except contingent remedy implementation, will occur between FY 2000 and 
FY 2004. The O&M and environmental monitoring will continue as agreed upon by the Agencies. 

HWDs will be completed for miscellaneous wastes from all the sites after receipt of analytical data 
and before any removal actions at these sites. This will determine where waste generated from the 
remedial action will be disposed. 

A post-ROD sampling and analysis plan was prepared and implemented with a post-ROD health 
and safety plan (HASP) to address data collection for TSF-06 Area B, TSF-26, and WRRTF-13. 

2.7 Site-Specific Design Assumptions 

The following sections address those assumptions that are specific to a particular remedial action: 

2.7.1 Soil Contamination Area South of the Turntable (TSF-06, Area B) 

1. 

2. 

3. 

4. 

5 .  

The assumption has been made that impacts to TAN operations will be kept to a minimum. 
Activities at TSF-06, Area B will close Snake Avenue, the main thoroughfare from the Specific 
Manufacturing Capability (SMC) area to the TSF area. 

Contaminated soil exceeding the 23.3 pCi/g Cs-137 FRG will be excavated and disposed at the 
proposed ICDF or another facility that can accept this soil. 

Excavatioddisposal activities will begin as soon as practical. 

Excavated material will be dispositioned based on validation or verification sampling and is 
assumed to be acceptable for disposal at the proposed ICDF or another facility that can accept this 
soil. 

Verification sampling will be required to ensure that FRGs have been met. 
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6. Radiological surveys will be conducted around the perimeter of the TSF-06, Area B Site annually. 
Out-year O&M will consist of inspecting subsidence, erosion, burrowing intruders, and correcting 
any found deficiencies. Details of the O&M are found in the OU 1-10 O&M plan (DOE-ID 2001b). 

7. Five-year site reviews will be conducted to evaluate the effectiveness of the remedy 

2.7.2 Disposal Pond (TSF-07) 

1. Existing administrative and institutional controls will be evaluated, and if deemed appropriate, will 
be revised with new, upgraded practices and controls. Details of institutional control requirements 
at the Disposal Pond are in the WAG 1 institutional control plan (DOE-ID 2000a). 

2. Radiological surveys around the perimeter of the Disposal Pond will be conducted annually, and 
sampling for Cs-137 will be conducted in 2071 to verify the site is available for unrestricted land 
use. No O&M is presently planned at this site. 

3. Impacts to TAN operations will be kept to a minimum. 

4. Five-year site reviews will be conducted to evaluate the effectiveness of the remedy. 

2.7.3 PM-2A Tanks (TSF-26): 

1. 

2. 

3. 

4. 

5. 

6. 

Contaminated soil exceeding the FRG will be excavated to a maximum depth of 3 m (10 ft) and 
disposed at the proposed ICDF or another facility that can accept this soil. 

Excavatioddisposal activities will begin as soon as practical. 

Excavated material will be dispositioned based on validation or verification sampling and is 
assumed to be acceptable for disposal at the proposed ICDF or another facility that can accept this 
soil. 

Verification sampling will be required to ensure that FRGs have been met. 

Radiological surveys around the perimeter of the PM-2A Tanks will be conducted annually until 
final completion of remedial action at the site. However, long-tern environmental monitoring will 
not be required following completion of the removal action. Out-year O&M will consist of 
inspecting subsidence, erosion, burrowing intruders, and correcting any found deficiencies. Details 
ofthe O&M are found in the OU 1-10 O&M plan (DOE-ID 2001b). 

Five-year site reviews will be conducted to evaluate the effectiveness of the remedy. 

2.8 Quality Assurance 

A quality level designation and record, included as Appendix C, has been prepared for all the 
activities of the project. A quality level of 3 has been deemed appropriate for this project. All design, 
procurement, and construction activities will be in accordance with the Quality Level 3 designation. 

The Implementing Project Management Plan fo r  the INEEL Remediation Program (INEEL 1998a), 
hereinafter referred to as the project management plan, has been adopted for this project and is 
incorporated by reference. The guidance governs the hnctional activities, organization, and quality 
assurance/quality control protocols that will be used for this project. 
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Where applicable, the project specifications (Appendix B) will specify the quality 
assurance/quality control (QA/QC) procedures for the given task, consistent with guidance provided by 
the project management plan and the Quality Level 3 designation. 

2.9 Post-ROD Sampling Summary 

This section briefly describes the activities associated with the post-ROD sampling and field 
screening. The field activities are modeled after the selected remedial actions presented in the ROD 
(DOE-ID 1999) at three identified OU 1-10 release sites (Soil Contamination Area South of the Turntable 
[TSF-06, Area B], PM-2A Tanks [TSF-261, and Fuel Leak site [WRRTF-131). The sampling activities at 
each of the sites as addressed in the post-ROD field sampling plan (DOE-ID 2000c) are as follows: 

2.9.1 Soil Contamination Area South of the Turntable (TSF-06, Area B) 

During post-ROD sampling activities it was identified through investigations with TAN Operations 
personnel and research into the history of the site, that the remaining contamination in the 152-m (500-ft) 
by 15-m (504) area (not including the road) had 0.3 m (1 ft) to 0.6 m (2 ft) of clean fill material placed in 
this area by TAN Operations Radiation Control to shield from radioactive material. This overburden 
material was rad-surveyed using the procedure as identified in the post-ROD field sampling plan 
(DOE-ID 2000c) and contaminated material with concentrations greater than the FRG of 23.3 pCi/g 
Cs-137 was removed, placed into soil bags, and is being stored in the Radioactive Parts Security Storage 
Area (RPSSA) at TAN as a potentially mixed and PCB waste until shipment to a disposal facility on or 
off the INEEL occurs. The potential presence of PCBs will be managed according to 40 CFR 761.50 
(b)(7)(ii). 

The contamination in the overburden came from windblown contamination from the PM-2A soil 
stockpiles. Once a NLCI determination is obtained for the stockpiles, a NLCI determination for the 
overburden material will be generated based on the soil stockpile data and will be disposed of as 
low-level waste only. A total of approximately 420 m3 (550 yd 3 )  of contaminated material was removed, 
and the remaining overburden material that was below the FRG for Cs-137 was scraped to the side to 
facilitate post-ROD rad surveying of the native soil. The rad survey of the native soil will identify areas 
where the soil concentration exceeds the FRG of 23.3 pCi/g Cs-137. 

2.9.2 PM-2A Tanks Site Soil Contamination Area (TSF-26) 

Post-ROD sampling activities at the PM-2A Tanks will include sampling and analysis for: (1) three 
soil stockpiles, (2) wooden box, and (3) Cs-137 contamination delineation. Waste material generated at 
the PM-2A Tanks, including personal protective equipment PPE and sampling wastes, will be managed as 
potentially RCRA-listed (FOO 1) waste, due to the suspected presence of trichloroethene, 
1, 1, 1-trichloroethane, and carbon tetrachloride. The potential presence of PCBs will be managed 
according to 40 CFR 761,50(b)(7)(ii), taking into account the results of post-ROD PCB sampling at the 
site. 

The following subsections hrther describe each of the three sampling activities at the 
PM-2A Tanks. 

2.9.2.7 Soil Stockpiles. Three soil stockpiles remain at the PM-2A Tanks after the 1996 
OU 10-06 removal action. Sampling data will be used to support a no-longer-contained-in determination 
for the stockpiles. The stockpiled soils will be sampled for contaminants known to have been present in 
the PM-2A Tanks. Analyses will include Universal Treatment Standard metals, toxicity characteristic 
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leaching procedure metals, Contract Laboratory Program (CLP) VOCs, CLP SVOCs, PCBs, and gamma 
spectroscopy. 

Once the samples were collected from the stockpiles, they were excavated and placed into soil bags 
and are being stored in the RPSSA at TAN until shipment to a disposal facility occurs. A total of 107 m3 
(140 yd) of contaminated waste was generated. 

2.9.2.2 Wooden Box. The top of what appeared to be a wooden box was discovered at the 
PM-2A Tanks during the 1996 OU 10-06 removal action. It was not sampled nor removed during the 
OU 10-06 removal action because the contents of the box were unknown. Samples will be collected from 
inside the wooden box and analyzed for Universal Treatment Standard (UTS) metals, toxicity 
characteristic leaching procedure metals, CLP VOCs, CLP SVOCs, PCBs, and gamma spectroscopy. 
Data obtained will be used to complete the OU 1-10 RD/RA work plan and to determine the appropriate 
disposition for the contents of the wooden box. 

Once the samples were collected from the wooden box, it was excavated with additional soil 
surrounding the wooden box, placed into soil bags, and is being stored in the RPSSA at TAN until 
shipment to a disposal facility occurs. A total of 8 m3 (10 yd3) of contaminated waste was generated 

2.9.2.3 Cs-737 contamination Delineation. The boundaries of Cs- 137 contaminated soil 
at the PM-2A Tanks will be located and delineated using a three-step sampling approach to identify areas 
with Cs-137 concentrations greater than the FRG of 23.3 pCi/g. Biased samples (determined from the 
results of the first two field screening sampling steps) will be taken and submitted for a 20-minute gamma 
spectrometric analysis to identify areas requiring excavation. Once the areas requiring excavation are 
identified, additional samples will be collected to obtain data for a no-longer-contained-in determination. 
Both the radiological sampling and no-longer-contained-in sampling are described in the post-ROD Field 
Sampling Plan (DOE-ID 2000~). The data gathered during the post-ROD sampling activities will be used 
to support waste disposal and identify where Cs-137 soil concentrations exceed the FRG of 23.2 pCi/g. 

2.9.3 Fuel Leak Site (WRRTF-13) 

Diesel and he1 oil contaminants, including benzene, toluene, ethylbenzene, and zylenes and 
polynuclear aromatic hydrocarbons, will be identified in the Fuel Leak soil using a statistically defensible 
sampling design. The sampling results will be used to determine risk-based remediation goals in 
accordance with the State of Idaho RBCA Guidance Document f o r  Petroleum Releases (IDEQ 1996a) 
and IDEQ Information Series # 7: Procedures for  and Treatment of Petroleum Contaminated Soils 
(IDEQ 1996b), and to determine land farming excavation volumes. 
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3. REMEDIAL DESIGN 

3.1 Project Site 

This section describes the remedial design for OU 1-10 Group 1 sites, which was developed in 
accordance with the engineering design criteria presented in Section 2. The civil design drawings and 
specifications for the action(s) are included in Appendix A and Appendix B. Until completion of the 
post-ROD sampling activities, the design drawings in Appendix A will be incomplete. Site preparation, 
excavation, native soil cover replacement, site restoration activities, monitoring, and O&M will be 
addressed following the physical site description below. 

3.2 Physical Site Description 

The Soil Contamination Area South of the Turntable is an open area bounded by the TSF fence on 
the west, and facility roads and several adjacent structures on the east and south. The site is approximately 
205.8 m (675 ft) wide on the southern boundary and 129.6 m (425 ft) wide on the western boundary. 

The Disposal Pond is a 14-ha (35-acre), unlined disposal pond southwest of TSF. A l-ha (2.5-acre) 
portion of the pond is still in use and will undergo assessment when operations cease. Only 2 ha (5 acres) 
in the northwest comer and on the eastern edge of the pond have been contaminated. Historically, the 
pond received sanitary waste discharges, low-level radioactive waste, industrial wastewater, and treated 
sewage effluent. The active portion of the pond is permitted by the State of Idaho to receive only sanitary 
and industrial waste. 

The site known as the PM-2A Tanks consists of the contaminated surface soil surrounding two 
abandoned underground storage tanks. The soil above the tanks was contaminated by spills containing 
radionuclides and hazardous constituents, including Cs- 137, when waste was transferred from the tanks. 
Contaminated soil was removed in 1996 as part of the OU 10-06 removal action. What appeared to be the 
top of a wooden box was discovered at the PM-2A Tanks during the 1996 OU 10-06 removal action. 
Three soil stockpiles remain at the PM-2A Tanks after the OU 10-06 removal action because gamma 
radiation readings from the stockpiles were greater than allowed by the project work control 
documentation at the time. Sampling following the removal action indicated an area of 30.5 m (100 ft) by 
21.3 m (70 ft) to 5.2 m (17 ft) bgs contaminated with Cs-137 (DOE-ID 1999). 

3.3 Site Preparation 

The areas directly associated with the remedial actions of the Soil Contamination Area South of the 
Turntable and PM-2A Tanks will be cleared of vegetation in accordance with Specification 02 1 10 
(Appendix B). Fencing surrounding the immediate contaminated areas will be removed, if necessary. 
Radiation surveying will occur at the Soil Contamination Area South of the Turntable and at the 
PM-2A Tanks. 

3.4 Earthwork 

All earthwork at the Soil Contamination Area South of the Turntable and PM-2A Tanks involving 
excavation and backfill will be graded to encourage drainage away from the excavation (see Specification 
02200, Earthwork in Appendix B). All areas that are disturbed by earthwork activities will be revegetated 
per the project specifications. Standard dust control measures (water spray, stop work during high winds, 
etc.) will be employed during all earthwork: 
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3.4.1 Soil Contamination Area South of the Turntable (TSF-06, Area B) 

Earthwork at the Soil Contamination Area South of the Turntable will involve excavation of 
contaminated soil to a maximum of 3 m (10 ft) or the depth at which contaminant concentrations are 
above the FRG, whichever is less. The contaminated soil will be transported to the proposed ICDF or 
another disposal facility on or off the INEEL. Confirmation samples will be collected to verify that the 
remedial action met the FRG. The excavation will be backfilled with clean native soil and seeded to 
reestablish native vegetation. 

3.4.2 PM-2A Tanks Site (TSF-26) 

Earthwork at the PM-2A Tanks will involve excavation of contaminated soil to a maximum of 3 m 
(10 ft) bls or the depth at which contaminant concentrations are above the FRG, whichever is less. 
Radiological screening will be used to segregate soil that is less than the FRG from soil that exceeds the 
FRG. The contaminated soil will be transported to a disposal facility on or off the INEEL. Confirmation 
samples will be collected to verify that the remedial action met the FRG. Where confirmation sampling of 
the excavated areas indicates that contamination greater than the FRG remains below 3 m (10 ft) from 
surrounding land surface elevation, these areas will be backfilled with 0.15 m (0.5 ft) of clean native fill, 
pending additional excavation or backfilling during the Group 2 and 3 remedial action. The remainder of 
the PM-2A Tanks area will not be backfilled at this time. At the completion of the Group 2 and 3 
remedial action at this site, the entire area within the TSF-26 fence will be brought up to surrounding 
grade and reseeded. 

3.5 Warning Signs 

Institutional controls (DOE-ID 2000a) will include warning signs that will be installed at the 
Disposal Pond to warn potential users of the underground contamination present in this area. Activities 
will be controlled by use of MCPs, Public Notices, DOE Orders, and DOE-ID Directives on Institutional 
Controls. 

3.6 Surface Water 

Contouring and grading of backfilled excavations will be performed to maintain existing surface 
water flow patterns at the Soil Contamination Area South of the Turntable and the PM-2A Tanks. 
Revegetation of the backfilled excavations will encourage drainage without erosion. (Specification 02 140, 
Appendix B, "Temporary Diversion & Control of Water During Construction"). 

3.7 Erosion Protection 

The backfilled excavations will be vegetated in accordance with the Guidance for Revegetation of 
Disturbed Areas at the Idaho National Engineering Laboratory (DOE-ID 1989). All backfilled 
excavations will be sloped above grade to divert surface water and minimize erosion. 
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3.8 Construction 

A construction laydown and stockpile area will be necessary at each site to stage equipment and 
materials close to the work. The staging areas will be located so that noncontaminated materials and 
equipment operate in work areas isolated from contaminated material and equipment. A temporary 
decontamination area for personnel and equipment decontamination will be established at the control 
point for each area in accordance with the decontamination requirements of the project HASP. Spill 
prevention and control will be maintained for the staging areas. 

3.9 Operation and Maintenance 

Details of the O&M for the Soil Contamination Area South of the Turntable (TSF-06, Area B) 
PM-2A Tanks (TSF-26) are found in the OU 1-10 O&M plan (DOE-ID 2001b). 
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4. HUMAN HEALTH AND ENVIRONMENTAL COMPLIANCE 

4.1 Remedial Action Objectives 

The RAOs for OU 1 - 10 were developed in accordance with the National Contingency Plan and are 
based on the results of the human health risk assessment. The RAOs are based on the results of the human 
health risk assessment and are specific to the COCs and exposure pathways developed for OU 1-10 (see 
Table 4-1). As outlined in the OU 1-10 ROD (DOE-ID 1999), the RAOs for TSF-06 Area B, TSF-26, 
TSF-07, and WRRTF-13 are: 

Reduce risk from external radiation exposure from Cs-137 to a total excess cancer risk of less than 
1 in 10,000 for the hypothetical resident 100 years in the hture and the current and hture worker 

Prevent exposure to petroleum hydrocarbon constituents in accordance with the State of Idaho 
RBCA Guidance. 

To meet these objectives, FRGs were established. These goals are quantitative cleanup levels based 
primarily on ARARs and risk-based doses. These FRGs will be used in the remedial actions as described 
in this work plan. 

4.2 Applicable or Relevant and Appropriate Requirements 

Under CERCLA Section 121, response actions conducted entirely onsite are exempt from 
obtaining federal, state, or local permits. However, these actions must comply with the substantive aspects 
of the ARARs specified for the site. Tables 4-2 through 4-5 summarize how the substantive requirements 
of the ARARs and the to-be-considered requirements for the Soil Contamination Area South of the 
Turntable (Table 4-2), Disposal Pond (Table 4-3), PM-2A Tanks (Table 4-4), and Fuel Leak site 
(Table 4-5) have been addressed by the remedial design or will be addressed during the remedial action. 
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5. REMEDIAL ACTION WORK PLAN 

Implementation of the remedial design, remedial action work tasks, and supporting documents will 
be completed as described in the following sections. 

5.1 Implementation of the Remedial Design 

5.1.1 Relevant Changes to the Scope of Work 

Based on post-ROD sampling at WRRTF-13, and a Tier 2 State of Idaho RBCA evaluation, no 
remedial action is required at WRRTF-13 as identified in Sections 1.2.4 and 1.3.1.4 and presented in 
detail in Appendix F. 

The construction completion report, as discussed in the scope of work, has been renamed the final 
inspection report to be more consistent with the FFA/CO and RD/RA guidance terminology. 

5.1.2 Subcontracting Plan 

The work contained in this work plan is primarily earthwork and includes an evaluation for 
excavating, hauling, and placement of borrow materials to the project site. The specific tasks that will be 
performed to complete this work are described in Section 5.2. 

The work, in total or in part, may be competitively bid and a contract awarded to the company 
providing best value to the project. The bid process will include the request for proposal (RFP), prebid 
conference, private or public bid opening, bid evaluation, notice of award, notice to proceed, and 
preconstruction conference. 

5.1.3 Field OversightKonstruction Management 

The DOE-ID remediation project manager will be responsible for notifying the EPA and the IDEQ 
of project activities. The project manager will also serve as the single interface point for all routine 
contact between the Agencies, the INEEL M&O contractor, and the subcontractor. 

The INEEL M&O contractor will provide field oversight and construction management services 
for this project. The INEEL M&O contractor will also provide field support services for health and safety, 
environmental, quality assurance, and landlord services. An organization chart and position description is 
provided in the project HASP (INEEL 2000a). 

5.7.3.7 Protocol and Coordination of Field Oversight- The DOE will notify the EPA 
and IDEQ WAG managers of pending remedial action activities, such as project startup, close-out and 
inspections. Activities related to preliminary inspections, the prefinal inspection, and the final inspection 
are covered in Section 5.3. In accordance with the FFA/CO, a minimum 14 calendar-days notification will 
be provided prior to prefinal inspection activities. 

Visitors to the site who wish to observe activities must meet badging and training requirements 
necessary to enter INEEL facilities. Training requirements for visitors are described in the project HASP 
INEEL 2000a). 
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5.1.4 Project Cost Estimate 

The cost estimates for the three projects addressed by this work plan are presented in Appendix E, 
Cost Estimate Support Data Tables. The costs will be revised during each submittal of this document to 
reflect the most current estimate based on comments to the design and other data. 

5.1.5 Project Schedule 

The OU 1 - 10 remedial action working schedule (Figure 5- 1) with the associated data identified in 
Table 5-1 covers all project tasks from the project Scope of Work (DOE-ID 2000b) through completion of 
the final inspection report. Administrative and document preparation activities are based on an 8-hour 
day, 5-day workweek, while field activities are based on a 10-hour day, 4-day workweek. The schedule 
does not include any contingency for delay to the schedule due to late or slow document reviews or for 
field activities experiencing loss of productivity due to adverse weather conditions. 

5.1.6 Post-ROD Sampling 

Post-ROD sampling was conducted at the Soil Contamination Area South of the Turntable 
(TSF-06, Area B), the PM-2A Tanks (TSF-26), and Fuel Leak site (WRRTF-13), prior to the start of any 
remedial actions. Analytical results will be used to prepare no-longer-contained-in determinations, 
support hazardous waste determinations, and determine the FRG for the Fuel Leak site. Post-ROD 
sampling will also be used to determine the final estimation of the depth and areal extent of excavation, 
and volume of contaminated soil to be removed. Details of post-ROD sampling are in Section 2.9 of this 
document. 

5.2 Remedial Actions Work Tasks 

The remedial action work tasks identify the activities that will be performed by a subcontractor to 
complete the project. It provides a brief task description of the subcontractor's work, plus 
subcontractor/contractor interfaces. Additional detail is provided in the construction drawings, technical 
specifications, and the RFP. The work described below may be performed by INEEL labor, issued as a 
single subcontract, or as several individual subcontracts. The subcontractor may subcontract portions of 
the work for a more efficient completion of the project. 

5.2.1 Premobilization 

The subcontractor will submit all required submittals, work plans, bonds, and insurance, and 
ensure that all necessary training and medical examinations are complete as per the HASP (INEEL 
2000a). Specific submittals, required training, and current medical information required by the HASP will 
be provided in the RFP, and must be completed before the subcontractor is allowed to mobilize. These 
submittals will show and/or certify that the subcontractor can meet and satisfy the requirements of the 
RFP and the project design. 

5.2.2 Mobilization 

Mobilization describes work that must be done by the subcontractor in preparation for construction 
operations. This work is generally the implementation of the required administrative, engineering, and 
health and safety controls, such as: 
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0 Fences, signs, and postings 

Identification and demarcation of work areas 

Delivery and storage of material and equipment 

0 Set-up of the subcontractor site offices. 

Table 5-1. Working schedule and enforceable dates for the OU 1-10 Group 1 remedial action. 
Planned Start Planned Completion Enforceable 

Activity Date Date Completion Date 
Remedial Design 
Submittal of Draft RD/RA Work Plan to Agencies 5/4/2000 5 /4/2 0 0 0 7/3/2000b 
Agencies Review of Draft RD/RA Work Plan 
Prepare Draft Final RD/RA Work Plan 
Agencies Review of Draft Final RD/RA Work Plan 8/3/2000 8/18/2000 
Final RD/RA Work Plan 8/2 1/2000 9/5/2000 
RD/RA Work Plan Finalized 9/6/2000 9/6/2000 

b 

b 

b 

b 

b 

5 /5 /2 0 0 0 
6/2 0/2 0 0 0 

6/19/2000 
8/2/2 0 0 0 

Post-ROD Sampling 

Remedial Activities 
Begin Post-ROD Sampling to Start Continuous 2/2 1/2000 

Submittal of Post-ROD Sampling Limitation and 
Validation Reports to Agencies 
Remedial Action 
TSF-06 Native Soil Field Work 
TSF-06 Prefinal Inspection 
Submit TSF-06 Prefinal Inspection Report 
INEEL CERCLA Disposal Facility Opens 
TSF-26 Soil Field Work 
Complete Disposal of Surface Soils Generated 
During Remedial Actions at TSF-06 and TSF-26 

TSF-26 Prefinal Inspection 
Submit TSF-26 Prefinal Inspection Report 
Group 1 Final Inspection 
Submit Group 1 Final Inspection Report 

(PM-2A). 

10/3 1/2000” 

C 

6/1/2001 8/3 1/200 1 
9/4/200 1 9/7/200 1 

9/28/200 1 
2/2 7/2 0 04 

6/ 1 /2004 9/3 0/2004 
October 2004 February 

2005” 

10/1/2004 10/7/2004 
10/29/2004 

11/15/2004 11/22/2004 
2/14/2005 

Agency Review of Group 1 Final Inspection Report 2/15/2005 3/15/2005 
Group 1 Final Inspection Report Finalized 4/15/2005 
Five-Year Review d d 

a. Working schedule and enforceable dates are from the OU 1-10 Remedial DesignRemedial Action Scope of Work 
(DOE-ID 2000b) 
b. Review periods consistent with Section 8.13 of the FFNCO (DOE-ID 1991). 
c. Limitation and validation reports will be submitted with the FFNCO (DOE-ID 1991) required 120 days. 
d. The first five-year review is planned for 2005. Specific dates Will be determined by the Agencies in the future. 
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5.2.3 Borrow, Haul, and Stockpile 

Native soil material will be used as backfill for this project. All INEEL native soil borrow sources 
have been previously determined to be free of contamination. 

Borrow operations will be performed in accordance with the project Specifications 02200 
(Appendix B) and an approved INEEL Form 1595. The subcontractor will set up an operation at the 
borrow area to: (1) gather and stockpile the material in preparation for hauling it to the project site, and 
(2) move the material from the borrow source to the project site where it will be placed. 

Equipment used for the hauling and stockpiling operations will remain outside of radiation work 
areas. The work will require the services of heavy earthwork equipment such as scrapers, dozers, loaders, 
and large dump trucks, and will require up-front planning and coordination with other site operations and 
personnel to ensure safe and productive hauling across facility roads. The project specifications 
(Appendix B) identify the subcontractor as having responsibility for maintaining the site haul roads 
during operations and for returning the haul roads to their original conditions. The RFP will require that 
the subcontractor prepare a traffic management plan, including documentation of the condition of the haul 
roads prior to startup of operations. 

5.2.4 Storm Water Management and Sediment Control 

The project specifications, Specification #02 140, Temporary Diversion & Control of Water During 
Construction (Appendix B), developed for the project that governs the subcontractor, do not require that a 
storm water pollution prevention plan be developed for this project. 

The specifications require that the subcontractor control surface water prior to and throughout the 
construction operations. Control measures implemented may include berms, swales, ditches, temporary 
pipes, portable pumps, silt fences, sediment traps, and any other measures approved by the contractor. 

5.2.5 Clearing and Grubbing 

The subcontractor will clear the sites of shrubs, vegetation, fences, and other debris, as identified in 
the construction specifications. Disturbance of underlying soils will be minimized during all clearing and 
grubbing activities, which will be performed in accordance with Specification 02 1 10 and presented in 
Appendix B of this document. 

The subcontractor will remove all existing fences, stakes, gates, and signs from the Soil 
Contamination Area South of the Turntable, Disposal Pond, PM-2A Tanks, and the Fuel Leak site. The 
debris and signs from the TSF-06 Area B, TSF-07, and TSF-26 sites will be surveyed by radiological 
control technicians, decontaminated as necessary, and released for disposal in the Central Facilities Area 
Landfill, if possible. If decontamination cannot be performed, the waste will be managed accordingly. 
Debris removed from the WRRTF-13 site, if any, will be disposed with excavated contaminated soil. 

5.2.6 Construction Activities 

The subcontractor will confine construction operations to within the areas that require barrier 
construction or to areas directed by the contractor. Any areas outside the designated areas that are 
damaged or disturbed by the subcontractor's operations will be repaired and seeded by the subcontractor 
in accordance with Specification 02930, Reclamation Seeding and Mulching, provided in Appendix B of 
this document. 
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5.2.7 Security and Inspections 

The project will provide for security and inspection procedures during all remedial activities to 
ensure that unauthorized personnel are not allowed access to the site, and that site conditions are 
controlled at all times. 

5.2.8 Soil Excavation 

Contaminated soils will be excavated to the extent shown on the design drawings in Appendix A. 
All excavation activities will be performed in accordance with Specification 02222, Appendix B, of this 
document. 

Precautions such as water spray, wind monitoring, and visual observation will be used to prevent 
the generation of hgitive dust. Air monitoring requirements will be specified by a radiation control 
engineer and a certified industrial hygienist. This will be based on monitoring and on the evaluation of the 
effectiveness of the dust suppression measures to control the spread of contamination through hgitive 
dust. Personal protective equipment, when required, will be used as specified in the HASP 
(INEEL 2000a), and as determined by the safety officer and/or the certified industrial hygienist present at 
the job site. Equipment necessary for excavation of the contaminated soils will remain within the 
contamination control zones until completion of excavation activities. Equipment that will be used to haul 
excavated soil from the area will not be driven onto contaminated areas in order to minimize the spread of 
contamination and to obviate the need to perform any additional decontamination. 

5.2.9 Waste Management 

The remedial actions planned at Test Area North under the OU I- 10 Record of Decision and this 
RD/RAWP will generate secondary waste, including industrial, low-level, and mixed waste. These waste 
streams will be managed within the CERCLA Area of Contamination (AOC) associated with the 
corresponding remedial actions. The AOC for TSF-06 and TSF-26 sites for waste management purposes 
is shown in Figure 5-2. 

All waste streams generated as a result of the remedial action will be managed in accordance with 
the Waste Management Plan for TAN, OU 1-10 Group 1 Sites Remedial Action (INEEL 2000b). Under 
this plan, waste will be disposed of at (1) a permitted disposal site, (2) a site with disposal authorization 
from DOE Headquarters (e.g., RWMC), ( 3 )  a site operating under Health Department regulations 
(e.g., CFA landfill), or (4) a disposal site expressly designated to accept CERCLA waste (e.g., ICDF). 
DOE will demonstrate that: (1) the waste meets the acceptance criteria of the disposal site, (2) the 
disposal site is properly permitted, designated, or operates under DOE or Health Department regulations, 
and ( 3 )  the disposal site has no violations of its permit (if permitted). The CFA landfill and the RWMC 
disposal facilities operate under separate legal authorities, and if releases occur at either facility and are 
not adequately addressed through the operating authorities, these releases may be subject to enforcement 
under the FFA/CO. 

In addition, waste generated during the remedial investigation, otherwise known as investigation 
derived waste (IDW), will be managed per the letter from Mr. Michael A. Bussell (EPA Region 10 
Director for the Office of Waste and Chemicals Management) to Mr. David L. Wessman (TSCA 
Compliance Manager for the United States Department of Energy Idaho Operations Office) dated 
January 4, 2000, "The EPA is allowing continued storage of 2 1 cargo containers of radioactively 
contaminated IDW containing PCBs. These cargo containers may be stored in the TAN LOFT 
Building 624, until such time that the waste can be sorted, segregated, and properly disposed." 
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Figure 5-2. Area of Contamination for TSF-06, Area B and TSF-26 Group 1 Remedial Action. 
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Once the waste has been sorted and segregated the non-PCB waste may be incinerated at WERF and the 
IDW that contains PCBs and listed waste may be stored in accordance with the V-Tanks ARARs 
identified in the ROD within the boundaries of the INEEL until final treatment/disposal location is 
identified. 

5.2.10 Earthwork 

The earthwork on this project will be defined as: 

Excavation and transportation of radionuclide-contaminated soils from the Soil Contamination 
Area South of the Turntable and the PM-2A Tanks to the proposed ICDF or another disposal 
facility either on or off the INEEL 

Excavation, hauling, and placement of backfill material 

Grading and reclamation seeding of the former excavations. 

All earthwork will be performed in accordance with Specification 02200, provided in Appendix B, 
and the project design drawings in Appendix A of this document. 

5.2.1 1 Post-Excavation Sampling 

Post-remediation verification sampling will be performed in accordance with the Field Sampling 
Plan for Remedial Action Sampling and Field Screening of Selected Sites at Waste Area Group 1, 
Operable Unit 1-1 0 (DOE-ID 2003) to ensure all contamination exceeding FRGs has been removed. 

5.2.12 Reclamation Seeding 

Upon completion of all earthwork activities, reclamation seeding will take place on the backfilled 
excavations, laydown areas, and on all areas affected by material borrowing, stockpiling, etc. The seeding 
and mulching will be performed in accordance with the requirements identified in Specification 02930 
provided in Appendix B of this document. 

5.2.13 Institutional Controls 

Field activities conclude with the establishment of institutional controls, as presented in the WAG 1 
institutional controls plan (DOE-ID 2000a). Institutional controls for WAG 1 will be included in the 
facility master plan. 

Following remediation, administrative controls will be continued, including lease and property 
transfer land use restrictions and access restrictions according to the WAG 1 institutional controls plan 
(DOE-ID 2000a). 

5.2.14 Demobilization 

After the remedial action activities have been satisfactorily completed, and all equipment properly 
decontaminated, the subcontractor will demobilize from the site. The office trailer and equipment will be 
removed from the site. Decontamination pads and temporary fencings erected by the subcontractor will be 
removed and packaged for disposal, as appropriate. 
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5.3 Inspections 

Upon completion of remedial action construction activities, standard prefinal and final inspections 
will be performed at each site at the discretion of the Agency project managers or designees. Periodic 
inspections can occur at any time during remedial activities. The inspections will be conducted to finalize 
all project work elements. The inspections will establish compliance with (1) the remedial design, (2) the 
activities outlined in the remedial action work plan, and ( 3 )  all requirements indicated. 

5.3.1 Prefinal Inspection 

The Agency project managers or their designees will conduct the prefinal inspection at the 
completion of the remedial action construction for the Group 1 sites. A checklist used to document the 
prefinal inspection will be developed and will be implemented upon approval by the Agencies. Separate 
prefinal inspections may be scheduled to address the Group 1 sites based on the schedule for performing 
the remedial action and with concurrence of the Agency project managers. The DOE-ID will notify the 
Agencies approximately two weeks prior to the prefinal inspection date. 

The prefinal inspection will determine the status of constructiodremediation activities, including 
outstanding construction requirements and actions necessary to resolve any issues identified. All of the 
outstanding construction requirements, along with the actions required to resolve those items, will be 
identified and approved by the Agencies during the prefinal inspection. The prefinal inspection checklist 
will be used to document any unresolved or open items and the required actions for resolution or 
completion. Results of the prefinal inspection will be documented in a prefinal inspection report, which 
will contain the following elements: 

The names of all inspection participants 

0 Specific project elements that were inspected 

Completed prefinal inspection checklist documenting the performance of the inspection and all 
inspection findings 

Corrective actions to be taken to correct deficiencies and open items identified in the inspections, 
including the required corrective action, acceptance criteria or standards, and planned dates for 
completion of the actions 

Date of final inspection (if required). 

The prefinal inspection report will be issued as a letter report to document the process and results 
of the prefinal inspection and to indicate that the final remediation goals have been met. If the prefinal 
inspection does not result in any significant open items that require corrective action, the inspection may 
be considered a final inspection and the results documented in a final inspection report as described in the 
following section. The prefinal inspection report will not be revisedfinalized. The inspection will be 
finalized in the Group 1 final inspection report documenting the prefinal and final inspection process. The 
completed prefinal inspection checklist will be included as an appendix to the prefinal inspection report. 
Submittal of the prefinal inspection report and the respective targeted schedule are identified in this work 
plan. 
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5.3.2 Final Inspection 

A final inspection will be scheduled and conducted at the completion of all OU 1-10 Group 1 
remedial actions. The need for a final inspection will be determined by the Agency project managers 
based on the results of the prefinal inspection(s). The final inspection will focus on closure verification of 
open items from the prefinal inspection(s) and will be used to confirm and document that the final 
remediation goals have been met. 

A final inspection report will be prepared following the completion of the remedial action and 
prefinal and final inspection process for all Group 1 sites. The report will be submitted to the Agencies for 
review as a secondary document. The final inspection report will include: 

Identification of the work defined in this Group 1 Sites RD/RAWP and certification that the work 
was performed and that final remediation goals have been met 

Explanation of any modifications to the Group 1 sites RD/RAWP 

Any modifications made to the remedial design during the Group 1 sites remedial action phase, 
including the purpose of the performed modifications and results of the modifications 

Problems encountered during the Group 1 sites remedial action and resolutions to these problems 

Any outstanding items from the prefinal inspection checklist that were identified and described; in 
responding to comments received, the prefinal inspection checklist will not be revised, but rather 
will be finalized in the context of the final inspection report 

An O&M plan update, if necessary 

As-built drawings showing final contours (as applicable). 

The Group 1 final inspection report, finalized through formal Agency review and comment 
resolution, will be incorporated into the OU 1-10 remedial action report, a primary document which will 

I be submitted after the OU 1-10 Group 2 and 3 remedial action and inspection completion. In accordance 
with FFNCO Section 12.2, the draft OU 1-10 remedial action report will be submitted within 60 days 
after the final inspection for the OU 1-10 Group 2 and 3 sites. Requirements for the OU 1-10 remedial 
action report will be addressed in the OU 1-10 Group 2 and 3 RD/RAWP. 

5.4 Supporting Documents 

The following sections provide a brief description of documents or procedures associated with 
activities to be conducted at the OU 1-10 remedial sites being addressed in this work plan. 

5.4.1 Operation and Maintenance Plan 

The O&M plan (DOE-ID 2001b) covers requirements for ongoing maintenance and inspection and 
environmental monitoring for OU 1-10 sites following the completion of remedial action. The plan also 
references and interfaces with the activities covered in the WAG 1 institutional control plan (DOE-ID 
2000a) and further addresses requirements for five-year reviews. The O&M plan is a living document, 
revised as necessary to incorporate changes and additions identified during the implementation of the 
plan. 
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5.4.2 Institutional Controls Plan 

The WAG 1 institutional control plan (DOE-ID 2000a) provides institutional control requirements 
for all WAG 1 sites requiring institutional controls. The plan also contains inspection items for the annual 
inspections. The plan is a living document, revised as necessary to incorporate changes and additions 
identified during the implementation and subsequent five-year reviews. 

5.4.3 Decontamination Plan 

Equipment decontamination will be conducted at the Soil Contamination Area South of the 
Turntable and the PM-2A Tanks, where radionuclide contaminated soils will be excavated. Prior to 
completing the removal of contaminated soil, all tools and equipment that have been in contact with 
contaminated soils will be decontaminated. 

Specific decontamination procedures will be performed for radiological contaminants on 
equipment used during remedial activities. The Soil Contamination Area South of the Turntable and 
PM-2A Tanks may require decontamination for radiological and FOO 1 -listed contaminants. 

Decontamination operations will be performed in accordance with Environmental Restoration 
Technical Procedure -52 (formerly Standard Operating Procedure- 1 1.5), "Field Decontamination of 
Sampling Equipment," (INEEL 1999) with the following exception: 

Isopropyl alcohol (isopropanol) will not be used during decontamination to avoid generation of a 
hazardous waste. 

Dry decontamination procedures will be used at the beginning of the decontamination effort. If 
additional wet decontamination is necessary, the equipment will be driven or placed onto a clean 
decontamination pad and/or plastic, such as rubber matting, for this activity. If this is not successhl, 
equipment may be decontaminated by using a high-pressure water spray from a portable unit. All 
equipment will be surveyed and visually inspected to ensure all source contamination has been removed. 
If additional contamination is still evident, additional decontamination efforts will be conducted until the 
equipment is free releasable and clean. The equipment will remain in the areas where remediation is 
occurring until it is adequately decontaminated, as verified by field radiation surveys performed by the 
radiological control technician. 

The following equipment is required for decontamination: 

Decontamination pads or plastic large enough for any equipment used in the contaminated areas 

Brooms, wire brushes, putty knives, and other small equipment for removing 
radionuclide-contamination through dry methods 

Portable low-volume, high-pressure water spray units (this equipment would only be used if dry 
decontamination was ineffective). 

Management of wastes generated during decontamination efforts will remain within the area of 
contamination (AOC) for temporary storage until final waste disposition. Tools used for equipment 
decontamination (e.g., brushes) will be decontaminated, surveyed for radiological contamination, and 
released for reuse. 
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5.4.4 Waste Management Plan 

The OU 1-10 waste management plan (INEEL 2000b) describes waste management activities for 
the OU 1-10 Group 1 sites. The plan identifies the waste streams that will be generated during the 
remedial actions and details the plans for waste management, minimization, and disposition. 

The following waste streams are expected to be generated as a result of the remedial action 
activities: 

0 Personal protective equipment 

0 Decontamination water 

0 Fence posts, stakes, and wire 

0 Soil and weeds 

0 Noncontaminated project waste 

Ultimate disposition of these waste streams will depend on whether they are contaminated with 
low-level radiological contaminants, petroleum contaminants, or a mixture of any of the above. Note that 
a more detailed list is provided in the waste management plan. 

5.4.5 Remedial Action Field Sampling Plan 

The remedial action field sampling plan (DOE-ID 2003) has been prepared for the specific tasks of 
conducting confirmation sampling at TSF-26 and TSF-06. This document is a living document and may 
be updated as conditions dictate. This plan covers the following items: 

0 Task-site responsibility 

0 Personnel training 

0 Sampling objectives 

0 Sampling locations and frequency 

0 Sampling procedures 

0 Sampling equipment. 

5.4.6 Health and Safety Plan 

A site-specific OU 1-10 HASP is being prepared specifically for the tasks and conditions to be 
encountered on this project. The document is a living document and may be updated as conditions dictate. 
This plan covers the following items: 

0 Task-site responsibility 

0 Personnel training 
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0 Occupational medical program and medical surveillance 

0 Safe work practices 

0 Site control and security 

Hazard evaluation 

0 Personal protective equipment 

Decontamination and radiation control 

0 Emergency response plan for the task sites 

5.4.7 Spill Prevention/Response Program 

Any inadvertent spill or release of potentially hazardous materials will be subject to the substantive 
requirements contained in the Emergency Plan/RCRA Contingency Plan (PLN-114) for the TAN area. 
Handling of the materials and/or substance will be in accordance with the recommendations of the 
applicable material safety data sheets, which will be located onsite. In the event of a spill, the emergency 
response plan (see Section 11 of the project HASP) will be activated. All materialshbstances on the 
work site will be stored in accordance with the applicable regulations and will be stored in approved 
containers. 
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6. FIVE-YEAR REVIEW 

In accordance with the National Contingency Plan for sites where contamination is left in place 
above health-based levels, a review will be conducted within five years from the initiation of construction 
activities at OU 1-10 to ensure that the remedy is still effective in protecting human health and the 
environment. Subsequent five-year reviews will be completed within five years of the previous review. 
This will also be used to assess the need for hture long-term environmental monitoring and 
administrative/institutional controls. 

All sites with contamination remaining above unrestricted land use concentrations will require an 
evaluation during the first five-year review. For "No Further Action" sites identified in the ROD, land use 
assumptions and restrictions will be reviewed as part of the five-year review. The possibility exists that 
contaminated environmental media not identified by the INEEL FFA/CO or in this comprehensive 
investigation will be discovered in the hture as a result of routine operations, maintenance activities, 
D&D, and review of previous D&D activities at TAN. These will be addressed using the process for new 
site inclusion defined in the FFA/CO and will be remediated pursuant to the RAOs and the FRGs 
identified in the ROD. Five-year reviews will also ensure that any changes in the physical configuration 
of any TAN facility or site where there is suspicion of a release of hazardous or radioactive substances 
(such as D&D) will be managed to achieve remediation goals established in the ROD. 

The Agencies agreed that "No Action" would be taken at the 76 additional sites described in the 
ROD. These "No Action" sites will not require five-year reviews and are available for unrestricted land 
use. 

The WAG 1 institutional control plan (DOE-ID 2000a) and OU 1-10 O&M plan (DOE-ID 2001b) 
identify the inspections during the first five years after the remedial action. Inspection details and 
inspection checklists are provided in these plans. After the first five-year review, the Agencies may revise 
the inspection frequency. Further requirements for five-year reviews will be developed and addressed in a 
hture revision to the OU 1-10 O&M plan (DOE-ID 2001b). 
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